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Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:59 PM
Run date

Time

Reviewer: Awal, Mohammad 21-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 859 Date: 01-Jul-2013 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 392

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the skirt ring beam . The started at 7:00
AM.

Richard , Alex , Lonny , & Mathew had to work on the skirt ring beam erection preparations . Crews had
to lower from the deck to the site chains falls , cables , brackets , planks for the platforms , & clamps .
They were done at 9:30 AM.

After that , Richard & Lonny had to work on the platform on the West tower shaft , on the D skin . They
had t set the plank ,& secure it with tie wires . Crews were done at 10:00 AM.

Then , crews had to mobilize & work on the D skin on the North tower shaft . They had to lay out , &
weld the brackets , set the platform plank , & secure it with tie wires . Crews were done at 1:00 PM.

Alex & Mathew had to cut the cables for the chain falls & prepare to set them in the top holes inside the
tower shafts , & the cells at 13 meters . Crews started at 10:30 AM. & they had to to hang the chain falls
in the North & West tower shafts .

In addition to that , Richard & Alex had to work on the access platform from the deck to the permanent
platform at 53 meters . Crews had to set the grating & install the clips . Crews were done at 5:00 PM.
They had to wrap up their tools & equipments. Crews left at 5:15 PM.

Dutra crews came to the site at 6:50 AM. Crews had to work on dowel plastic lumber covers , & work on
CCO # 289 . They started at 7:00 AM.

Crews had to mobilize the barges to the South West corner of the footing box . They started at 7:15
AM. Crews were done at 8:30 AM.

After that , crews had to fly & set the catwalk on the West side of the box . They were done at 8:45 AM.

Luke & Ron had to work on the dowel covers . Crews had to connect the air hoses , prepare their tools
, equipments , set the boat in the water . They were done at 8:45 AM. Crews had to hook the crane to the
cover , remove the top bolts , fly , set the cover on the barge , & release the crane . They started to pull
the cover on the South side at 8:50 AM. Crews were done on the South side at 1:30 PM.

After that , crews had to work on the South West corner . They started at 1:40 PM. Crews had hard time
cutting the bolts . They were done at 2:40 PM. .

Sam had to work on CCO # 289 . He had to remove the concrete form work on the South West corner .
He started at 9:30 AM.
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In addition to that , he had to work most of the day with the other crews on the dowel cover removal .

( For CCO # 289 . For Sam 2.0 Regular Hours )

Dave had to operate the American crane . Jon Paul had to work with all crews . Trever was on the site
for 4 hours . He had to work with all crews .

Dutra crews were done at 2:40 PM. They had to wrap up their tools , equipments , &
pull the boat out of the water . They were done at 3:10 PM. Crews left at 3:15 PM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

AIR COMPRESSOR, HOSE

8.00

*E0240562

0.00

No

0.00 0.00

8.00

*E0130562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0120562

0.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0110562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

GEN TREVER MURRAYPiledriver 4.00 0.00 0.00 4.00

JNM LUKE PAULKPiledriver 8.00 0.00 0.00 8.00

JNM SAMI TAVAKEPiledriver 8.00 0.00 0.00 8.00

JNM RON TORRESPiledriver 8.00 0.00 0.00 8.00

JNM JON - PAUL CHENEYPiledriver 8.00 0.00 0.00 8.00

OTH DAVE AVILASOperator 8.00 0.00 0.00 8.00

Bid Item: 053 T-L01-SFW.05304-0120F4 Tower Lift 01 Strut Façades West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

2.00

2294

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGIronworker 8.00 2.00 0.00 10.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00
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